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1.0 INTRODUCTION 
 
This twenty-fourth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering July 2006 will be submitted on or before August 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Approximately 75,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 27.  To date a total of approximately 4,836,475 gallons of 
hazardous waste have been removed from the tanks and disposed of at the Texas 
Molecular deep well injection well. Original waste manifests are available at the 
Kleinfelder office in Austin.  A compilation of hazardous liquid waste disposal is 
included as Table 1.  
 
During June the disposal rate was doubled as compared to the rate during the previous 
six-month period.  At the current rate approximately 120,000 gallons of waste will be 
disposed on a monthly basis.   
 
A copy of the EPA approved Removal Action Work Plan (RAW) addendum that 
described Pipeline Cleanout activities is included in Appendix A.  Activities for the clean 
out commenced on June 12 and were concluded on June 20.  A description of the pipeline 
clean out will be provided after the EPA approves the report. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The final RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and 
an updated project schedule will be submitted to the EPA on July 7, 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
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None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 120,000 gallons a month; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 57,421   
  May-06 59,763   
  June-06 73,876   
  Total 4,836,475   

 
 
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
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  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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APPENDIX A 
REMOVAL ACTION WORK PLAN  

ADDENDUM – PIPELINE CLEANOUT 
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Introduction 
 
In compliance with the approved Removal Action Work Plan for the Falcon Refinery Superfund 
Site, which is dated June 29, 2004, Kleinfelder provides this work plan addendum.  Described in 
this addendum are the planned pipeline cleanout activities.  USA Environmental, LP (USA) will 
perform the pipeline cleanout under the supervision of Kleinfelder. 
 
The EPA On-Scene Coordinator (OSC) will be given five days notice of the pipeline cleanout. 
 
Pipeline Background 
 
There are seven pipelines that connect the Falcon Refinery to the current and former barge 
docking facilities (Figure 1).  Six of the pipelines are abandoned and consist of a 10-inch, three 
8-inch and two 6-inch diameter pipelines (Photograph 1).  An active 8-inch pipeline (marked 
with a red spot in Photo 1), that lies immediately adjacent to the abandoned pipelines, will 
remain active. 
 
The six abandoned pipelines will be exposed, any contents removed and plates will be welded on 
pipeline to ensure that there is no future environmental concern associated with the abandoned 
pipelines.  
 
Safety and Health 
 
The approved Site-Specific Health and Safety Plan will be provided to USA and prior to each 
day’s activities a safety tailgate meeting will be held.  Safety equipment will include hard hats, 
steel toe boots, gloves, safety glasses, an explosive meter, photoionization detector, fire 
extinguisher, absorbent material, oil booms and a first aid kit.  Paul Supak (Kleinfelder) will be 
the designated Site Safety Officer for the pipeline activities.   
 
Any excavations deeper than four feet will require shoring and the work area will be fenced or 
taped off.  If vapors above the permissible exposure limit are detected, then appropriate 
respiratory protection will be used. 
 
Prior to any excavating or probing utilities will be marked and pipelines will be located. 
 
Pipeline Cleanout Activities 
 
To minimize the potential for any impacts associated with the pipeline cleanout, block valves 
will be located and closed as near to the point where the pipelines go underground as possible, 
near Bishop Road.  A vacuum truck will be on stand-by should the above ground portions of the 
pipelines contain any product.   
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A hole will be drilled in the top of each pipeline to determine if any liquid is detected in the 
pipelines.  If liquid is detected, care will be taken to ensure that none is released.  After the 
removal of any liquid, the pipelines will be cut at the surface with a pneumatic saw and the 
pipeline will be checked for vapors.  
 
After a pipeline is cut, a Neoprene mechanical plug will be inserted in the end of each pipe and a 
slip on flange will be welded on the pipe.  Blind flanges will then be bolted on the slip on 
flanges.   
 
The area immediately adjacent to the point where the pipelines go below Sunray Road (Photo 2) 
will be excavated, the pipelines will be exposed and a trench box will be placed around the 
pipelines if groundwater or surface water are a concern.  Currently there are nine pipeline 
markers at this location, indicating that two pipelines not associated with the Falcon Refinery are 
in this pipe chase.   
 
A current will be attached to the pipelines at the Bishop Road location and readings will be made 
at the Sunray Road location to identify each pipeline.   
 
A blind pig will be placed in the pipelines and the pipelines will then be vacuumed to remove 
any residual product that may be left in the abandoned pipelines.  Any recovered fluid will be 
transported to the refinery and placed in Tank 2 on the North side of the refinery.   
 
After the removal of any liquid, the pipelines at the Sunray Road location will be cut with a 
pneumatic saw.  A vacuum truck will be on stand-by should any liquids be detected.  After all 
fluids are removed, the pipelines at the Sunray Road location will have caps welded on the ends 
of each pipeline. 
 
Removed soil will be placed back in the excavations and carefully compacted. 
 
Site photographs will be taken and the OSC will be notified of any releases from the pipeline 
activity. 
 
Cleanout Contingency  
 
If any fluid is spilled, visually contaminated soil is observed or if significant organic vapors are 
detected, soil sampling will be performed for volatile and semi-volatile organics.  If any spill 
reaches surface water then surface water sampling for volatile and semi-volatile organics will be 
performed.    
 
Any impacted soil will be excavated and brought to the refinery where the soil will be placed on 
a 40 mil HDPE liner and covered with the liner material pending characterization and proper 
disposal. 
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Reporting 
 
After the completion of pipeline cleanout activities a report will be prepared and sent to the OSC.  
The report will also be included in the final report, which will be submitted within 90 days of the 
completion of Removal Action activities.  
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